

Task	Start Date	End Date	Duration (Days)
Complete Flowchart	Friday, June 19, 2026	Friday, June 19, 2026	1
Project Setup	Friday, June 19, 2026	Friday, June 19, 2026	1
Server Setup	Friday, June 19, 2026	Friday, June 19, 2026	1
Use Case Diagram	Saturday, June 20, 2026	Saturday, June 20, 2026	1
Database Schema Design	Sunday, June 21, 2026	Monday, June 22, 2026	2
ER Diagram	Sunday, June 21, 2026	Monday, June 22, 2026	2
API Documentation	Tuesday, June 23, 2026	Wednesday, June 24, 2026	2
UI/UX Wireframes	Tuesday, June 23, 2026	Thursday, June 25, 2026	3
Authentication Module	Friday, June 26, 2026	Saturday, June 27, 2026	2
User Management Module	Friday, June 26, 2026	Saturday, June 27, 2026	2
Student & Alumni Profile Module	Sunday, June 28, 2026	Monday, June 29, 2026	2
Verification Request Module	Sunday, June 28, 2026	Monday, June 29, 2026	2
Alumni Directory API	Tuesday, June 30, 2026	Wednesday, July 1, 2026	2
Search & Filter API	Tuesday, June 30, 2026	Wednesday, July 1, 2026	2
Mentorship Request Module	Thursday, July 2, 2026	Friday, July 3, 2026	2
Job Referral Module	Thursday, July 2, 2026	Friday, July 3, 2026	2
Messaging Module	Thursday, July 2, 2026	Friday, July 3, 2026	2
Admin Dashboard APIs	Thursday, July 2, 2026	Friday, July 3, 2026	2
Authentication Pages	Sunday, June 28, 2026	Monday, June 29, 2026	2
Onboarding Pages	Tuesday, June 30, 2026	Wednesday, July 1, 2026	2
Student Dashboard	Thursday, July 2, 2026	Friday, July 3, 2026	2
Alumni Dashboard	Saturday, July 4, 2026	Sunday, July 5, 2026	2
Admin Dashboard	Saturday, July 4, 2026	Sunday, July 5, 2026	2
Alumni Directory UI	Monday, July 6, 2026	Tuesday, July 7, 2026	2
Search & Filter UI	Monday, July 6, 2026	Tuesday, July 7, 2026	2
Mentorship Management UI	Wednesday, July 8, 2026	Thursday, July 9, 2026	2
Job Referral UI	Wednesday, July 8, 2026	Thursday, July 9, 2026	2
Messaging UI	Wednesday, July 8, 2026	Thursday, July 9, 2026	2
Profile Management UI	Friday, July 10, 2026	Friday, July 10, 2026	1
Backend Unit Testing	Saturday, July 11, 2026	Sunday, July 12, 2026	2
Frontend Testing	Saturday, July 11, 2026	Sunday, July 12, 2026	2
Integration Testing	Monday, July 13, 2026	Tuesday, July 14, 2026	2
Bug Fixing	Monday, July 13, 2026	Tuesday, July 14, 2026	2
Deployment Setup	Wednesday, July 15, 2026	Wednesday, July 15, 2026	1
Production Database Setup	Wednesday, July 15, 2026	Wednesday, July 15, 2026	1
Application Deployment	Thursday, July 16, 2026	Thursday, July 16, 2026	1
User Acceptance Testing	Thursday, July 16, 2026	Thursday, July 16, 2026	1
Class Diagram	Tuesday, July 14, 2026	Wednesday, July 15, 2026	2
Sequence Diagram	Tuesday, July 14, 2026	Wednesday, July 15, 2026	2
Activity Diagram	Thursday, July 16, 2026	Friday, July 17, 2026	2
Final Project Report	Friday, July 17, 2026	Saturday, July 18, 2026	2
PPT Preparation	Saturday, July 18, 2026	Saturday, July 18, 2026	1